Highway Infrastructure - Quarterly Update

Funding Amount:

Quarter Ending
September 30, 2011

June 30, 2011

March 31, 2011

December 31, 2010

September 30, 2010

June 30, 2010

March 31, 2010

December 31, 2009

September 30, 2009

June 30, 2009

$ 3,774,796

Current Balance: $

209,723

Dollars Spent by

Project Update Quarter

302

Road Overlay and Maintenance -
Access Ramp and Sidewalk Maintenance 302

Pedestrian Countdown Timers and Battery Back-up Upgrades -
36,362
Road Overlay and Maintenance 11,439
Access Ramp and Sidewalk Maintenance 24,923

Pedestrian Countdown Timers and Battery Back-up Upgrades -
699,029
Road Overlay and Maintenance 696,860
Access Ramp and Sidewalk Maintenance 2,169

Pedestrian Countdown Timers and Battery Back-up Upgrades -
1,151,523
Road Overlay and Maintenance 984,529
Access Ramp and Sidewalk Maintenance 124,847
Pedestrian Countdown Timers and Battery Back-up Upgrades 42,147
1,632,668
Road Overlay and Maintenance 748,841
Access Ramp and Sidewalk Maintenance 625,974
Pedestrian Countdown Timers and Battery Back-up Upgrades 257,853
Projects Awarded and Construction Began 45,189
Road Overlay and Maintenance 45,189

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design Complete, Projects Out for Bid

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Acceptance of funds and budget adjustment

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Funding Award Announcement
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Road Overlay and

Maintenance | $ 2,674,796

Access Ramp and

Sidewalk Maintenance | $ 800,000

Pedestrian Countdown
Timers and Battery Back-

up Upgrades| $ 300,000




	Sept 2011

